COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/22/2008

ESTIMATE SUMMARY 12:02:07
CONTID: C16704 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16704-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 50 WORK DAYS
SH69 SAFETY PROJECT PERCENT TIME: 44.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STA 069A-023
SH 69 Safety Improvements
NAME OF ROAD:
PROJECT COUNTIES: CUSTER
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 09/19/2008 DATE TIME STARTED 07/29/2008
7926 S. Platte Canyon Road DATE LET 06/26/2008 DATE WORK BEGAN 08/04/2008
DATE AWARDED 07/09/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/28/2008 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 07/29/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,173,668.00 PARTICIPATING $ 518,799.91 $ 518,799.91
AWARD PROJECT AMT: S 953,926.22 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 44.20% TOTAL EARNINGS 518,799.91 518,799.91
FUNDS AVAILABLE: $ 654,868.09 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 518,799.91 518,799.91
TOTAL CLAIMS: $ 0.00 RETATNAGE -14,034.00 -14,034.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 504,765.91 504,765.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 504,765.91 504,765.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 504,765.91
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CONTID: Cl6704 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16704-BID ESTIMATE RUN 09/22/2008
PROJECT : STA 069A-023 ESTIMATE NO: 0001 12:02:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 POTHOLING 21.000 0.000
HOUR 21.000 3,150.00
150.00000 21.000 3,150.00
0065 207-00205 TOPSOIL 1,254.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0070 208-00020 *SILT FENCE 11,400.000 0.000
LF 8,328.000 12,492.00
1.50000 8,328.000 12,492.00
0075 208-00040 *CHECK DAM 12.000 0.000
EACH 1.000 60.00
60.00000 1.000 60.00
0080 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 300.00
300.00000 1.000 300.00
0085 208-00050 *STORM DRAIN INLET PROTECTION 7.000 0.000
EACH 2.000 320.00
160.00000 2.000 320.00
0090 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 3.000 1,050.00
350.00000 3.000 1,050.00
0095 208-00110 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
CcY 0.000 0.00
40.00000 0.000 0.00
0100 210-00810 RESET GROUND SIGN 17.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0105 212-00006 *SEEDING (NATIVE) 4.000 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0110 213-00002 *MULCHING (WEED FREE HAY) 4.000 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00



CONTID: C16704 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16704-BID ESTIMATE RUN 09/22/2008
PROJECT: STA 069A-023 ESTIMATE NO: 0001 12:02:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00061 *MULCH TACKIFIER 800.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
0120 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 2,500.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0125 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,900.000 0.000
TON 1,617.790 38,826.96
24.00000 1,617.790 38,826.96
0130 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
240.00000 0.000 0.00
0135 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 6,000.000 0.000
TON 2,452.810 233,016.95
95.00000 2,452.810 233,016.95
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,000.000 0.000
GAL 850.000 1,275.00
1.50000 850.000 1,275.00
0145 506-00212 RIPRAP (12 INCH) 13.000 0.000
cy 13.000 1,300.00
100.00000 13.000 1,300.00
0150 603-10300 30 INCH CORRUGATED STEEL PIPE 22.000 0.000
LF 22.000 3,080.00
140.00000 22.000 3,080.00
0155 603-10360 36 INCH CORRUGATED STEEL PIPE 26.000 0.000
LF 26.000 4,160.00
160.00000 26.000 4,160.00
0160 603-30030 30 INCH STEEL END SECTION 2.000 0.000
EACH 2.000 1,300.00
650.00000 2.000 1,300.00
0165 603-30036 36 INCH STEEL END SECTION 2.000 0.000
EACH 2.000 1,700.00
850.00000 2.000 1,700.00



CONTID: Cle704 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16704-BID ESTIMATE RUN 09/22/2008
PROJECT: STA 069A-023 ESTIMATE NO: 0001 12:02:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 1,300.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0175 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0180 606-20010 *TENSIONED CABLE BARRIER 360.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0185 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 4.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0190 612-00001 DELINEATOR (TYPE I) 25.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0195 612-00002 DELINEATOR (TYPE ITI) 8.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0200 612-00003 DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0205 614-00011 SIGN PANEL (CLASS I) 63.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0210 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 80.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0215 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 10.000 0.000
SLIPBASE)
LF 0.000 0.00
40.00000 0.000 0.00
0220 614-80001 FLASHING BEACON (SOLAR POWERED) 0.000 0.000
EACH 0.000 0.00

900.00000 0.000 0.00
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PCN: 16704-BID ESTIMATE RUN 09/22/2008
PROJECT : STA 069A-023 ESTIMATE NO: 0001 12:02:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.500 6,000.00
12,000.00000 0.500 6,000.00
0230 626-00000 *MOBILIZATION 1.000 0.000
L S 1.000 51,000.00
51,000.00000 1.000 51,000.00
0235 627-00005 *EPOXY PAVEMENT MARKING 74.000 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0240 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 59.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
30.00000 0.000 0.00
0245 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 60.000 0.000
LINE)
SF 0.000 0.00
30.00000 0.000 0.00
0250 630-00000 *FLAGGING 1,200.000 0.000
HOUR 844.500 18,579.00
22.00000 844.500 18,579.00
0255 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 12.000 1,800.00
150.00000 12.000 1,800.00
0260 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 0.000
DAY 22.000 6,600.00
300.00000 22.000 6,600.00
0265 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0270 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 6.000 510.00
85.00000 6.000 510.00
0275 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 0.000
EACH 20.000 2,800.00
140.00000 20.000 2,800.00
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PCN: 16704-BID ESTIMATE RUN 09/22/2008
PROJECT: STA 069A-023 ESTIMATE NO: 0001 12:02:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000
EACH 4.000 600.00
150.00000 4.000 600.00
0285 630-80360 *DRUM CHANNELIZING DEVICE 91.000 0.000
EACH 45.500 3,640.00
80.00000 45.500 3,640.00
0290 630-80380 *TRAFFIC CONE 50.000 0.000
EACH 25.000 350.00
14.00000 25.000 350.00
0295 700-70002 F/A ANTICIPATED CMO 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70016 F/A FUEL COST ADJUSTMENT 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70025 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70220 F/A PHONE SERVICE 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16704-BID ESTIMATE RUN 09/22/2008
PROJECT : STA 069A-023 ESTIMATE NO: 0001 12:02:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 1,152,068.00 $ 497,199.915% 497,199.91
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0340 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 12,000.00
12,000.00000 1.000 12,000.00
0345 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 9,000.00
9,000.00000 1.000 9,000.00
0350 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 600.00
300.00000 2.000 600.00
CAT 0400 CURRENT AMT 21,600.00 $ 21,600.00$ 21,600.00
PROJECT TOTAL CURRENT AMT 1,173,668.00 $ 518,799.91$ 518,799.91



